
Andover Select Board  

Andover High School 
Building Project
January 23, 2023



Design Progress - 1.23.2023 

•	Andover TV & Collins Center meeting - 12.8.2022

•	Food Service meeting - 12.9.2022

•	Tour of Arlington High School - 12.9.2022

•	AHS Admin Leadership Group - 12.13.2022

•	AHS Admin Leadership Group - 12.20.2022

•	AHS Admin Leadership Group - 1.3.2022

•	Tour of Saugus Middle High and Brookline High Schools - TBD

Previous work 
•	2016 - Comprehensive Facility Plan for Town of Andover and Andover Public Schools 		

(MGT): facilities with the greatest need
		  - Shawsheen Preschool, West Elementary and Doherty Middle School due to 			 
		     facility condition
		  - Andover High School due to overcrowding condition

•	2017 -2022 - Andover High School Facility Study (HMFH Architects):
		  - Held more than 50 community and public meetings
		  - Developed 11 project options of varying scope ranging from safety and security 	
		     upgrades only to major projects including additions, renovations and new build
		  - Recommended to the School Committee and the Town Manager to form the 			
		     current Andover High School Building Committee
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•	Andover TV & Collins Center meeting - 12.8.2022

•	Food Service meeting - 12.9.2022

•	Tour of Arlington High School - 12.9.2022

•	AHS Admin Leadership Group - 12.13.2022

•	AHS Admin Leadership Group - 12.20.2022

•	AHS Admin Leadership Group - 1.3.2022

•	Tour of Saugus Middle High and Brookline High Schools - TBD

Public and Town Meetings
•	2022 -	 Ten (10) Andover High School Building Committee Meetings
•	9.24 - 	 Andover Day Booth
•	10.17 - 	Sustainability Charrette #1
•	10.18 - Site Visioning
•	10.27 - Student Environmental and Garden Club Sustainability Charrette
•	11.10 - 	Community Forum 
•	11.14 - 	Sustainability Charrette #2
•	12.2 - 	 APD & AFD Review
•	12.8 - 	 Community Forum (Virtual)
•	12.15 -	 Town Planning, Facilities, and Building Departments Review
•	1.7 - 	 AHSBC Tours of Danvers HS and Arlington HS
•	1.11 - 	 Andover High School Tours & Community Forum 
•	1.12 - 	 Andover High School Building Committee Meeting
•	1.21 - 	 Andover High School Tours
•	1.23 - 	 ANDOVER SELECT BOARD MEETING
•	1.26 - 	 Andover High School Building Committee Meetings
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 September - November 2022

•	9.30 - 	 HS/APS Admin Visioning Planning
•	10.18 - 	Educational Visioning w/ Program Coordinators
•	10.24 - 	HS Departmental Meetings 1 (media Center, athletics, student reps, math, 

science, english, social studies)
•	11.7 - 	 HS Departmental Meetings 2 (custodial, school monitors, medical, guidance & 

social workers, admin., world language, P.E., student services/special ed., health, art 
and digital arts)

•	11.9 - 	 HS/APS Admin. Leadership - Program Review
•	11.9 - 	 Special Education - Special Programs 1
•	11.15 - 	Special Education - Special Programs 2
•	11.18 - 	Student Clubs
•	11.21 - 	HS/APS Admin. Leadership  - Program Review
•	11.30 - 	HS/APS Admin. Leadership  - Program Review

Andover High School Programming 
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December 2022 - January 2023

•	12.8 - 	 Andover TV/HS Broadcast Program & Collins Center Programming 
•	12.9 - 	 Food Service meeting
•	12.9 - 	 HS/APS Admin. Leadership - Arlington HS Tour
•	12.13 - 	HS/APS Admin. Leadership - Design Approaches 1
•	12.20 - 	HS/APS Admin. Leadership - Programming Review - Voc. Tech.
•	1.3 - 	 HS/APS Admin. Leadership - Programing Review
•	1.5 - 	 HS/APS Admin. Leadership - Tour of Brookline HS
•	1.17 - 	 HS/APS Admin. Leadership - Programing Review  

Andover High School Programming 



Design Progress - 1.23.2023 

•	Andover TV & Collins Center meeting - 12.8.2022

•	Food Service meeting - 12.9.2022

•	Tour of Arlington High School - 12.9.2022

•	AHS Admin Leadership Group - 12.13.2022

•	AHS Admin Leadership Group - 12.20.2022

•	AHS Admin Leadership Group - 1.3.2022

•	Tour of Saugus Middle High and Brookline High Schools - TBD
APRIL 2023
o 4/27/2023 SBC Meeting

Decision Point:
Vote to Recommend 
Preferred Option 

DRAFT PROJECT TIMELINE – FEASIBILITY STUDY
Andover High School Project

Jan
2023

Last updated 1.12.2023

MARCH 2023
o 3/23/2023 SBC Meeting

Present Preliminary 
Cost Information

WE ARE
HERE

Mar
2023

TO DATE:

NOVEMBER 2022
o Project Website Launched. 

Community Forums, Educational 
Programming, Site Development, 
Student Groups, & Sustainability 
Meetings Ongoing

o 11/22/2022 SBC Meeting
Site Development: Preliminary Site 
Options Presented

DECEMBER 2022
o 12/20/2022 SBC Meeting

Decision Point: 
Selected 3 Site Approaches for 
Further Review

JANUARY 2023
o Education Plan 

Provided by District 
(Targeting mid-January)

SCHEMATIC DESIGN
MAY 2023 – JAN 2024
o Cost Estimates Performed

(September or October 
2023)

o Potential Funding 
Approval  January 
2024 Town Meeting 

FEBRUARY 2023
o 2/9/2023 SBC Meeting

Decision Point: 
Select Two (2) Building 
Options for Pricing

Nov-Dec 
2022

MAY 2023
o Select Board & School 

Committee Approval 
(Targeting End of May)

o Town Meeting Approval 
of Schematic Design Funds

Schematic Design
May 2023 – November 2023

THE BIG PICTURE
Feasibility Study

September 2022 – April 2023

Jan
2023

May
2023

April
2023

Feb
2023
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DRAFT PROJECT TIMELINE – SCHEMATIC DESIGN
Andover High School Project

Jan
2023

Last updated 1.12.2023

TO DATE:

FEASIBILITY STUDY
o One options (New or Add/Reno) 

Selected to continue into SD

o Additional Funding Approved at TM
MAY 2023
o Schematic Design:

o Stakeholder Meetings
o Sustainability Check-in
o Basis of Design:

MEP/FP
Building Envelope
Site Development
Sustainable Features 

STARTING FEBRUARY 2024

• Design Development

• Construction Documents

• Construction

Nov-Dec 
2022

January 2024
o Select Board & School 

Committee Approval 

o Town Meeting Approval 

o January Ballot Measure

Schematic Design
May 2023 – January 2024

THE BIG PICTURE
Feasibility Study

September 2022 – April 2023

May 
2023

Jan
2024

Nov
2023

June
2023

Dec
2023

NOVEMBER 2023
o SBC Meeting

Decision Point:
Vote to Recommend 
Scope and Budget

July
2023

Aug
2023

Sept
2023

Oct
2023

OCTOBER 2023
o Schematic Design Construction Cost 

Estimate:
o 2 independent reconciled  cost 

estimates
o Inform final decisions re: parking 

options, sustainability measures, 
etc. , prior to becoming the basis 
of the project budget for Town 
Funding Approvals
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Site Approaches - New Construction
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•	Andover TV & Collins Center meeting - 12.8.2022

•	Food Service meeting - 12.9.2022

•	Tour of Arlington High School - 12.9.2022

•	AHS Admin Leadership Group - 12.13.2022

•	AHS Admin Leadership Group - 12.20.2022

•	AHS Admin Leadership Group - 1.3.2022

•	Tour of Saugus Middle High and Brookline High Schools - TBD
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Work Plan Update

Design Progress - 1.23.2023

Why remove the Science Wing (built last 1998)

Site

• Poor location at the back southwest corner of the site, up against the hillside, 

resulting in security and circulation challenges

Building Exterior

• Exterior walls need repair, powerwashing, waterproofi ng, seal masonry and 

add expansion joint, and has constricted access to the outdoor courtyard

• Exterior walls and roof require thermal envelope upgrades for 2021 Code 

compliance 

Building Interior

• Inaccessible lab-classrooms - replace all built-in casework, furniture and 

equipment

• All spaces are undersized and do not meet MSBA standards

• Corroding piping and leaks throughout the Science wing. 

• Replace all science room fi xtures and provide non-potable water, tempered 

water to emergency showers.

• Inadequate indoor air-quality systems and temperature controls
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•	Andover TV & Collins Center meeting - 12.8.2022

•	Food Service meeting - 12.9.2022

•	Tour of Arlington High School - 12.9.2022

•	AHS Admin Leadership Group - 12.13.2022

•	AHS Admin Leadership Group - 12.20.2022

•	AHS Admin Leadership Group - 1.3.2022

•	Tour of Saugus Middle High and Brookline High Schools - TBD

Design Progress - 1.23.2023

Why consider a new Theater

COLLINS 
CENTER

Collins Center

Built in 1981, and partial renovation 1994, and exterior partial renovation 2017

38,930 square feet, 3+ levels, and 1200 seats

Site

• Built within wetland setback, fl ooding impacts the orchestra pit, and location 

constricts opportunities for development

• Entrance, access and parking is restricted

Facility Needs

• Extensive upgrades to mechanical HVAC systems to improve air-quality, energy 

effi ciency, and acoustics; upgrade fi re protection sprinklers

• Improve house seating egress and access through the 2nd Floor of AHS 

• Fully renovate control rooms and follow-spot positions

• New theater equipment; sound system, lighting, acoustic performance shells, 

orchestra pit access and platforms, assistive listening system, and rigging

• Improve interior and exterior accessibility at the front-of-house and back-of-

house spaces, circulation and security
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Why consider a Parking Structure 

Parking Approaches
•	 500 parking spaces - structured = ~ 1 acres
•	 500 parking spaces - surface =  ~ 4 acre  
•	 3 acres saved is approximately equal to (1) Varsity Baseball Field

The Committee and Project Team will identify advantages & disadvan-
tages of a parking structure once a cost estimate for the structure has 
been issued.

Existing Site 
Property at 87 acres 
•	 Wetlands at 23 acres and Setbacks at 6 acres ~ 29 acres
•	 HS and MS Facilities ~ 8 acres
•	 Athletic Facilities ~ 24 acres (inc. space around fields)
•	 Surface Parking  ~ 5.8 acres
•	 Hill/Ledge ~ 2.3 acres 

•	 Remaining area (inc. access and roadways) ~ 17.9 acres
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•	Andover TV & Collins Center meeting - 12.8.2022

•	Food Service meeting - 12.9.2022

•	Tour of Arlington High School - 12.9.2022

•	AHS Admin Leadership Group - 12.13.2022

•	AHS Admin Leadership Group - 12.20.2022

•	AHS Admin Leadership Group - 1.3.2022

•	Tour of Saugus Middle High and Brookline High Schools - TBD
APRIL 2023
o 4/27/2023 SBC Meeting

Decision Point:
Vote to Recommend 
Preferred Option 

DRAFT PROJECT TIMELINE – FEASIBILITY STUDY
Andover High School Project

Jan
2023

Last updated 1.12.2023

MARCH 2023
o 3/23/2023 SBC Meeting

Present Preliminary 
Cost Information

WE ARE
HERE

Mar
2023

TO DATE:

NOVEMBER 2022
o Project Website Launched. 

Community Forums, Educational 
Programming, Site Development, 
Student Groups, & Sustainability 
Meetings Ongoing

o 11/22/2022 SBC Meeting
Site Development: Preliminary Site 
Options Presented

DECEMBER 2022
o 12/20/2022 SBC Meeting

Decision Point: 
Selected 3 Site Approaches for 
Further Review

JANUARY 2023
o Education Plan 

Provided by District 
(Targeting mid-January)

SCHEMATIC DESIGN
MAY 2023 – JAN 2024
o Cost Estimates Performed

(September or October 
2023)

o Potential Funding 
Approval  January 
2024 Town Meeting 

FEBRUARY 2023
o 2/9/2023 SBC Meeting

Decision Point: 
Select Two (2) Building 
Options for Pricing

Nov-Dec 
2022

MAY 2023
o Select Board & School 

Committee Approval 
(Targeting End of May)

o Town Meeting Approval 
of Schematic Design Funds

Schematic Design
May 2023 – November 2023

THE BIG PICTURE
Feasibility Study

September 2022 – April 2023

Jan
2023

May
2023

April
2023

Feb
2023
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•	Andover TV & Collins Center meeting - 12.8.2022

•	Food Service meeting - 12.9.2022

•	Tour of Arlington High School - 12.9.2022

•	AHS Admin Leadership Group - 12.13.2022

•	AHS Admin Leadership Group - 12.20.2022

•	AHS Admin Leadership Group - 1.3.2022

•	Tour of Saugus Middle High and Brookline High Schools - TBD

DRAFT PROJECT TIMELINE – SCHEMATIC DESIGN
Andover High School Project

Jan
2023

Last updated 1.12.2023

TO DATE:

FEASIBILITY STUDY
o One options (New or Add/Reno) 

Selected to continue into SD

o Additional Funding Approved at TM
MAY 2023
o Schematic Design:

o Stakeholder Meetings
o Sustainability Check-in
o Basis of Design:

MEP/FP
Building Envelope
Site Development
Sustainable Features 

STARTING FEBRUARY 2024

• Design Development

• Construction Documents

• Construction

Nov-Dec 
2022

January 2024
o Select Board & School 

Committee Approval 

o Town Meeting Approval 

o January Ballot Measure

Schematic Design
May 2023 – January 2024

THE BIG PICTURE
Feasibility Study

September 2022 – April 2023

May 
2023

Jan
2024

Nov
2023

June
2023

Dec
2023

NOVEMBER 2023
o SBC Meeting

Decision Point:
Vote to Recommend 
Scope and Budget

July
2023

Aug
2023

Sept
2023

Oct
2023

OCTOBER 2023
o Schematic Design Construction Cost 

Estimate:
o 2 independent reconciled  cost 

estimates
o Inform final decisions re: parking 

options, sustainability measures, 
etc. , prior to becoming the basis 
of the project budget for Town 
Funding Approvals
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•	Andover TV & Collins Center meeting - 12.8.2022

•	Food Service meeting - 12.9.2022

•	Tour of Arlington High School - 12.9.2022

•	AHS Admin Leadership Group - 12.13.2022

•	AHS Admin Leadership Group - 12.20.2022

•	AHS Admin Leadership Group - 1.3.2022

•	Tour of Saugus Middle High and Brookline High Schools - TBD

How people can get involved

COME TO A COMMITTEE MEETING

Web site: andoverhighbuildingproject.org

Email: andoverhighbuildingproject@andoverma.us

Facebook: www.facebook.com/AndoverHighBuildingProject

Watch past meetings at:

www.andovertv.org/andover-high-school-building-committee

. . .and come to a meeting, we want to hear from you.



THANK YOU


